
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:54 PM

Run date

Time

Reviewer: Wright, Doug 08-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 149 Date: 03-Sep-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 360

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts erections at 38 meters
elevation , work on the shear plates adjustments & work on the preparations for grouting . Crews started at
7:00 AM.

Barry , & Sam had to work on the North tower . Crews had to remove the jacks , disassemble the
brackets , & pull them out of the site .in addition tot hat , crews had to work with ABF engineer on the West
shear plate adjustment . Crews started at 7:30 AM. They were done at 12:00 PM.

Carlos , Tony , Augie , & Joshua had to work on the North strut at 38 meters elevation , & the top
façade plates . The North strut was in the air at 7:30 AM. It was set in place & secured with bolts & drift
pins . Crews were done at 8:30 AM.

After that , crews had to place the façade top plates . Crews started at 8:40 AM. They were done at
11:00 AM.

Then , crews had to fly to the site the ladders , hand rails , & the façade bolts , work on house
keeping on the barge . Crews were done at 12:00 PM.

Rick , Carlos G. , Jose , & Carlos M. had to work on the preparations for the grout . Carlos M. &
Rick had to place the remaining top plates on the out side , cut to size the form around the inflatable hoses
. Crews started at 7:30 AM. They were done at 12:00 PM.

Carlos , & Jose had to work on the inside of the tower shafts & cells . Crews had to bring materials
to the site & lower them to the working areas , form the West cell , & North tower . Crews had to place the
top boards . Leaving one opening on each side of the form to check for the grout flow . Crews started at
7:30 AM. They were done at 12:00 PM.
Because of the holiday season all crews left at 12:30 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM SAM TORRECILLASIronworker 5.00 0.00 0.00 5.00

JNM ANTHONY COSTAIronworker 5.00 0.00 0.00 5.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 149 Date: 03-Sep-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

5.00

743

0.00

No

0.00 0.00

TOWER CRANE

5.00

*E0090562

0.00

No

0.00 0.00

OTH NICOLAUS SHAFEROperator 5.00 0.00 0.00 5.00

FOR CARLOS VALVERDEIronworker 5.00 0.00 0.00 5.00

JNM BARRY ROTHMANIronworker 5.00 0.00 0.00 5.00

APP AUGIE SOLISIronworker 5.00 0.00 0.00 5.00
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